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. .. potecting the environment

DATE: August 25, 1997
TO: Attendees/Distribution
FROM: D. E. Steffen, E/C/D Project Management, Bldg. T130F, X2164

SUBJECT: MEETING MINUTES: BUILDING 123 DECOMMISSIONING
(8/20/97) - DES-032-97

Previous A ction Items:

One more delivery of liquid nitrogen will be required. After the current need is filled, Ron
Heitland will look into getting one of the tanks moved to 891R for Rick Gentry. The other
tank should go back to the vendor.

John Miller will develop a white paper to determine what is needed to complete isotopic
profiles, so that many of the radiological signs can be removed.

Rich Jensen contacted Tom Sydlowski about the drum of sources in room 156. There is not
a source in the container in room 163. Tom will remove the drum from room 156 as soon as
possible.

Emie Bentsen arranged for half boxes to be delivered for low level waste. These boxes will
allow us to start removing the waste items from RMMAs and other suspect areas.

Meeting Discussion:

Ted Johnson will need to write a new IWCP for core sampling the process waste lines. The
samples are needed to characterize the radiological isotopes for disposing the piping as Low
Level Waste.

Kent Dorr asked us to put the RCRA closure of 123S on the schedule. Also the documents
required as we go forward from today. Doug Steffen will identify those reports.

Ernie Bentsen arranged for the 17 drums of LLW in room 156 to be removed today. He also
reported that the LLW boxes can be fireproofed at a later time, so we can begin using them
now.

There will be another session of the Davis-Bacon committee to determine whether or not we
will use onsite workers to strip out the building.

The APO samplers completed all sampling within the building for Mike Schluterbusch. They
will need to sample two drums of scintillation cocktail in the cargo container.

Action Items:

Mike Schluterbusch will get a copy of the Lead Characterization report to Doug Steffen. He
will also status the Lead Abatement for Room 105.
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Wayne Pietkiewics will add the shut down of the RCRA Unit in 123S to the schedule.
Kirk Hilbelink was assigned to begin writing a RCRA Contingency Plan for the project.
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